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Site 12 – TCRA and NTCRA Reports

NTCRA (SWDA Westside, Bayside, North Point)

Post-Construction Summary Report (PCSR) & Final Status Survey Report (FSSR)

• Draft to agencies end of August 2018 (2 reports)
• Comments due end of Sept 2018

TCRA (Gateview/TPH Area, Site 12 discrete digs)

Post-Construction Summary Report (PCSR)

• Draft to agencies 8/10/2018
• Comments due 9/10/2018
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2018 Look Ahead – Site 12 Remedial Action

• Encompasses:

– 40 Discrete Chemical Digs

– Continuation of NTCRA 
Excavation at Northpoint

– Groundwater Monitoring at 
Gateview Avenue

– Demolition of Buildings 1126, 
1217 and 1127

Final Plans/Mobilize
(July 23)

Break Ground on 
Discrete Excavations 

(August 2)

Demobilize
(November 9)
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• Remaining Chemical Excavations 
– 40 excavations on the northern end of Site 12
– Localized digs 10’ x 10’ with depths ranging from 2’-5’ 

• August
– Building demolitions 

• Three Buildings – 1126, 1127 and 1217
– Soil and building debris to be scanned for RAD
– Community outreach – working with TIDA/housing providers

2018 Look Ahead – Site 12 Remedial Action (Open Space)

12/12/2017
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• Extension of previous excavation 
– Additional 4000 cubic yards of soil for debris
– Extends from southern margin of previous excavation
– August and September
– Rad scanning due to debris to be conducted at Site 32

2018 Look Ahead – Site 12 (SWDA Northpoint)
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QUESTIONS?

September 2016


